Job Site Report - Task List

3/8/2018
ADDRESS: HL
Cat Task Detail 10
Framing Build Trash Bin
Framing Move pre-build walls, sill seal and hilti to slab
Framing Build garage wall / straps
Framing Tie Down Anchor Bolts
Framing Ramset concrete fasteners
Framing Plumb and brace walls
Framing Apply poly along walls and on corners
Framing Nail off all the ext and int walls
Framing Install cap plates
Framing HVAC (after walls plumbed) check extra studs
Drying-In  |Sheathing - Ground (check nailing pattern)
Drying-In  |Cut out windows (double check nailing)
Drying-In  |Blue board - Ground
Drying-In  |Mark studs (blue board)
Drying-In  |Blocking - ADA
Drying-In  |Blocking - Kitchen (55" and 82")
Drying-In | Attic access
Drying-In  |Deadwood
Drying-In  |Windows (after 80% decking)
Drying-In  |Cut out door plates (after 80% decking)
Drying-In  |Sheath & blue board gables (check nailing)
Drying-In  |Install permanent porch posts
Drying-In  |Brick Ties (if brick)

Trusses Truss nailers
Trusses Truss layout
Trusses Porch beams
Trusses Install and brace trusses
Trusses Hurricane ties
Trusses Sub fascia
Trusses Ladder panels
Decking Decking
Decking Felt

Roofing Fascia
Roofing Drip Edge
Roofing Starter strip
Roofing Shingles

Siding Siding prep (snap lines for 91', 84")
Siding Siding - Low

Siding Siding - High

Soffit Porch Soffit

Soffit Soffit (eaves and rakes)

Trim Trim - Garage (2 x 8 treated lumber)
Trim Trim (corners, windows, doors)

Paint Paint prep - paint fascia, soffit, trim
Paint Paint prep - caulk

Paint Paint corners of house / windows / doors

NOTES:




